
11/16/2015 20160831

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

CNN314 Pay Period:  11/16/2015Contract: Estimate Number: 0005 to  08/31/2016Estimate Type: Final Estimate Approved:Yes

Highway Markings, Inc.Contractor:

Contractor's
Address:

PO BOX 70966
Knoxville,  TN   37938

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/17/2014

10/29/2014

11/24/2014

05/06/2015

%

$0.00

341.0

335.0

335.0

98.24

%Percent Complete($):

%Percent Behind:

BENTON, DECATUR

2.63

Date Notice to Proceed: 12/15/2014

11/20/2015

11/14/2015

11/17/2015

$401,830.05

$418,137.55

$384,721.55 $407.45$384,314.10

$0.00

$0.00Test Report Payment Adjustments:

$384,721.55 $384,314.10 407.45

$384,721.55 $407.45$384,314.10

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Miscellaneous safety improvements on S.R. 69A

95.61

20160831

Project(s): 03007-3223-94, 20061-3404-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HRRR/HSIP-69(83)15.04 000550407.4503007-3223-94 50The miscellaneous safety improvements on S.R. 69A from Reyno
HSIP-2000(15)84.96 5005550.0020061-3404-94 05The miscellaneous safety improvements on Mt. Carmel Road fro

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20061-3404-94 0100 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,330.00

0.000

1.000

$0.00

$3,330.00

104-04.30 ADDITIONAL WORK (    )/Guardrail
Placement

03007-3223-94 0100 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $170.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

20061-3404-94 0100 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $170.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

20061-3404-94 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,475.00

0.000

10.000

$0.00

$24,750.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

20061-3404-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,200.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 914.00914.00 0.000.0003007-3223-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

880.000 $4.25

0.000

914.000

$0.00

$3,884.50

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

20061-3404-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $4.25

0.000

912.000

$0.00

$3,876.00

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

20061-3404-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $1.50

0.000

125.000

$0.00

$187.50

706-01 GUARDRAIL REMOVED

03007-3223-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

1.000

$0.00

$3,000.00

712-01 TRAFFIC CONTROL

20061-3404-94 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,000.00

0.000

1.000

$0.00

$17,000.00

712-01 TRAFFIC CONTROL

03007-3223-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $33.50

0.000

63.000

$0.00

$2,110.50

713-02.14 FLEXIBLE DELINEATOR (WHITE)

20061-3404-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $33.50

0.000

64.000

$0.00

$2,144.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.0210.02 0.000.0003007-3223-94 0100 0040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $4.75

0.000

10.020

$0.00

$47.60

713-02.20 ROADSIDE OBSTACLE
DELINEATION

20061-3404-94 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $4.75

0.000

21.490

$0.00

$102.08

713-02.20 ROADSIDE OBSTACLE
DELINEATION

03007-3223-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $5.25

0.000

516.000

$0.00

$2,709.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

20061-3404-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

720.000 $5.25

0.000

714.000

$0.00

$3,748.50

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

03007-3223-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $8.75

0.000

555.000

$0.00

$4,856.25

713-02.22 BARRIER WALL DELINEATION
ENHANCEMENT

20061-3404-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $8.75

0.000

526.000

$0.00

$4,602.50

713-02.22 BARRIER WALL DELINEATION
ENHANCEMENT

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

782.00 854.60854.60 0.000.0003007-3223-94 0100 0070 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

845.000 $3.45

0.000

854.600

$0.00

$2,948.37

713-11.01 "U" SECTION STEEL POSTS

20061-3404-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,470.000 $3.45

0.000

2,233.100

$0.00

$7,704.20

713-11.01 "U" SECTION STEEL POSTS

03007-3223-94 0100 0080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,140.000 $4.15

0.000

2,900.300

$0.00

$12,036.25

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

20061-3404-94 0100 0110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,921.000 $4.15

0.000

5,584.700

$0.00

$23,176.51

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

03007-3223-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $285.00

0.000

4.000

$0.00

$1,140.00

713-11.21 P POST SLIP BASE

20061-3404-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $285.00

0.000

51.000

$0.00

$14,535.00

713-11.21 P POST SLIP BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

223.00 235.00235.00 0.000.0003007-3223-94 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $13.55

0.000

235.000

$0.00

$3,184.25

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

20061-3404-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

815.000 $13.55

0.000

814.500

$0.00

$11,036.48

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

03007-3223-94 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $14.65

18.000

706.660

$263.70

$10,352.57

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

20061-3404-94 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

861.000 $14.65

0.000

851.040

$0.00

$12,467.74

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

03007-3223-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $30.00

0.000

61.000

$0.00

$1,830.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

20061-3404-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $30.00

0.000

15.000

$0.00

$450.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

20061-3404-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,293.000 $26.00

0.000

1,166.000

$0.00

$30,316.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 259.00259.00 0.000.0003007-3223-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $11.00

0.000

259.000

$0.00

$2,849.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

20061-3404-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $11.00

0.000

206.000

$0.00

$2,266.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

03007-3223-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $5.75

25.000

245.000

$143.75

$1,408.75

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

20061-3404-94 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.500 $2,375.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

20061-3404-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,230.000 $0.75

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

03007-3223-94 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.700 $3,750.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

20061-3404-94 0100 9500 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,125.00

0.000

71.536

$0.00

$152,014.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 430.00430.00 0.000.0003007-3223-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $0.60

0.000

430.000

$0.00

$258.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

03007-3223-94 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

1.000

$0.00

$1,800.00

717-01 MOBILIZATION

20061-3404-94 0100 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,200.00

0.000

1.000

$0.00

$10,200.00

717-01 MOBILIZATION

03007-3223-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,200.00

0.000

2.000

$0.00

$6,400.00

730-26.08 FLASHING WARNING BEACON
(DESCRIPTION)

V47 - TSMR *END OF REPORT*
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